
Attachment 2.A.b

   Processing Status of Current Level 1 ARs as of 10/18/2005

Currently there are 33 Level 1 ARs in various stages of development.
This data is being provided for discussion purposes, please see AR report for specific status information.

As of Dates
System CFS ORSI Total CFS ORSI Total CFS CSTARS Total
ARs were created by:
NIST 6 11 17 6 10 16 2 11 13
NOAA 3 0 3 4 0 4 6 6
Census 5 0 5 8 0 8 5 2 7
CSC 8 0 8 8 0 8 1 1

22 11 33 26 10 36 14 13 27

ARs are related to the following Modules:
Accounts Receivable 0 0 1 1 0
Budget 1 0 1 1 3 3
Accounts Payable 6 0 6 6 3 3
General Ledger 1 0 3 3 1 1
RAU 1 0 3 3 2 2
Cost Allocation 0 0 3 3 0
Work Flow 0 0 1 1 0
NFC Interface 1 0 2 2 1 1
SLT 0 0 0 0 0
CPCS 0 0 0 0 0
CSTARS 2 0 0 0 12 12
CCR Interface 5 0 5 5 1 1
ORSI Interface 0 11 11 0 10 10 1 1
APSI 1 1
ASAP 3 0 0 0 0
Trial Table 0 0 0 0 0
Navigation Menu 0 0 0 0 0
CSPS 0 0 1 1 0
Data Warehouse 1 1
Data Fix 2 0 0 0 1 1
Technical Support 0 0 0 0 0

22 11 11 26 10 36 15 12 27

Stage of Development:
Open 2 0 1 1 0 0
Open in Analysis 0 0 0 0 1 1 2
Level 1 Assessment 2 12 12 3 10 13 2 11 13
Functional Assessment 0 0 0 0 0 0
Technical Assessment 10 0 15 15 6 6
Programming 5 0 5 5 5 5
Functional Testing 1 0 4 4 1 1
QA Test 1 0 1 1 0 0

21 12 12 29 10 39 15 12 27

ARs Identified by Bureaus as ReQuestionable* Questionable* Questionable* Documented Total
NCF Interface 1 2 1 1
Accounts Payable 6 3 2 2
Budget 1 1 2 1 3
SLT 0 0 0
RAU 1 2 2 1 3
ASAP 1 0 0
Cost Allocation 1 0
APSI 0 1 1
CSPS 1 0 0

10 10 8 2 10
Reworks are not being defined Correctly!  Only 2 ARs are recorded as a rework, while the others appear to be reworks
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